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Bay   Ho -  Project   Block   6J
July/August 2012

CURRENT CONSTRUCTION  AREA  MAP:  BAY HO

UTILITIES  UNDERGROUNDING  PROGRAM   DESCRIPTION
The City of San Diego has been undergrounding utility lines since 
1970. Approximately 1,200 miles of overhead utility lines remain to 
be undergrounded. The City, in cooperation with SDG&E, Cox Com-
munications, Time Warner and AT&T, is currently undergrounding 
the utility lines in your community.

PROJECT  BLOCK  6J   HIGHLIGHTS
•  4 miles of utilities will be undergrounded
•  593 private residences will have their utilities undergrounded
•  67 street lights will be installed
•  80 shade trees will be installed
•  58 curb ramps will be installed
•  Streets will be resurfaced or slurry sealed curb-to-curb

PROJECT  BLOCK  6J  CONSTRUCTION  ACTIVITY  PHASES
•  Construction start: December 2009
•  Panel and trench work: Completed
•  Cabling, cut-overs and streetlights: Sept. 2010 - Sept. 2012
•  Overhead line removal: Summer - Fall 2012
•  Street resurfacing: 2013

PROJECT  BLOCK  6J   CONSTRUCTION   ACTIVITIES  
•  Streetlights are currently being installed.
•  Cabling activity is complete and SDG&E will begin overhead line
     removal in August. 

WELCOME  TO  THE  UTILITIES  UNDERGROUNDING  PROGRAM  E-NEWS #28
This is the twenty-eighth e-news update to inform you of the progress of the Utilities Undergrounding Program in the Bay Ho/6J Project 
Block area. Approximately once a month during construction, or when significant events occur, you will receive an e-mail update.
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Sidewalk repairs, cabling, cut-over 
and overhead line removal activi-
ties throughout project block
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STREETLIGHT INSTALLATION 
27% of the streetlights have been installed.

CORRECTION   NOTICES
All panel work has been completed and inspected in the 6J 
Project Block. Most of these corrections were minor and were 
the responsibility of the property owner. Corrections needed to be 
completed before we could cut customers over to the new under-
ground system.  

SAFETY
If you see anyone on your property that is not visibly wearing an 
identification badge, or if they are in a vehicle that is not marked 
with a contractor or utility company name, please call the Informa-
tion Line at (619) 533-3841 or the San Diego Police Department. 
The construction crew must travel in marked vehicles and have 
proper identification at all times on the jobsite.

CONTACT  US
In the event that you are not satisfied or pleased with the work 
that was done on your property or your street, please let us know. 
Please do not attempt to make corrections, adjustments or 
improvements yourself. We promise to work with you on reach-
ing a solution or creating an outcome that meets your needs and 
ours in this process. We will not be able to switch your services to 
the new underground system if any modifications were done to our 
work. If you are unsure about the status of the work that has taken 
place on your property or your street, contact us at:

•  Information Line: (619) 533-3841 
•  Email: undergrounding@sandiego.gov

UTILITIES  UNDERGROUNDING  PROGRAM  VIDEO
A video about the Utilities Undergrounding Program can be seen 
by visiting our web site at www.sandiego.gov/undergrounding and 
clicking on video. By watching it, you can see all the processes as-
sociated with our work and gain a better understanding of what is 
involved in completing those processes.

We thank you in advance for your patience and support while we 
complete the Utilities Undergrounding Program project in the Bay 
Ho community.

PANEL AND TRENCHING ACTIVITIES
All panel and trench work is completed. 

CABLING,  CUT-OVER  AND   OVERHEAD   LINE   REMOVAL  
After all trenching operations were completed, the cabling portion 
of the work began. Cabling involves technicians placing new utility 
lines in the new conduits, so that the new lines can be “energized” 
and brought into service. Once the new system has been energized, 
the process to “cut-over” customers from overhead to underground 
services will begin. Once customers have been cut-over, the over-
head lines will be removed. We anticipate this process will move 
very swiftly and it’s not nearly as disruptive or distracting as the 
trenching work, which is why you may not even see us working. A 
door hanger will be left prior to the contractor visiting your property.
   
SDG&E is 100% complete with their cabling and cut-over 
activities.

Time Warner Cable is 100% complete with their cabling,  
cut-over and overhead line removal activities. 

AT&T is 100% complete with their cabling, cut-over activi-
ties and overhead line removal activities.

Sixty-seven new streetlights, like the example of one pictured above, are 
currently being installed throughout the project block. 


